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1. ACCOUNTING AND APPROPRIATION DATA (if required)

13, THIS [TEM APPLIES ONLY TO MODIFICATIONS OF CONTRAC TS/ORDERS,

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.
A THIS CHANGE GRDER 1S I55UED PURSUANT TO: (Specily authorfly) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER
NO. N ITEM 10A

B. THE ABOVE NUMBERED CONTRACT/ORDER (S MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation dale, efc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103().

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X | D- OTHER (Spechly type of modification and authortty)
Unilateral/FAR 52.245-5 Government Property (Cost Reimbursement, Time and Material, or Labor —Hour

Contracts, (Jan 1986) FAR 52.243-2, Altemnate ll, Changes (Aug 1987) and FAR 45.302-3 (a)(6) Other

Contracts
E. IMPORTANT: Contractor is not, is required to sign this document and retum _3_ copies to the issuing office.
14, DESCRIPTION OF AMENDMENT/MODIFICATION {Orpariized by UCF section headings, including solicitation/contract t subject matter where feasible.)

The purpose of this unilateral modification is to incorporate the requirement to lease a 80 ton crane for the account of the
Govemment as outlined in CCR 06-64. This crane is a direct replacement for Government furnished crane number
81000230, which became unserviceable in November 2004. This settlement is for cost only with the exception of fee on
the overhead and G&A costs as reflected in the attached table. The contractor failed to agree to the terms offered
herein on March 27, 2007 therefore the modification is being issued unilaterally.

The period of performance for this madification is March 1, 2005 through September 30, 2008. The total estimated
amount of this contract change Is $489,037 (cost) and $1,636 (fee) for a total of $500,673. The fee adjusted for eamed
award fee in periods 13 through 16 is $1,565. The total for this modification adjusted for eamed award fee is $500,602.
All remaining cost elements of CCR 06-64 not settled herein related to proposed fee are considered unallowable. This
change revises Article B-3, Contract Value, Article G-2, Contract Funding, B-4, Award Fee, and Technical Exhibit J5-
3.2.2-02, as shown on attached pages.
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NAS10-99001

ARTICLE B-3 CONTRACT VALUE

Basic Period Sep 98-30 Sep 03

The contract value is summarized below:

Contract Period Estimated Cost Avallable Award Fee* |[Contract Value
Phase-in Period (FFP)
(Sept 1998) $1,113,486 1,113,486
Basic Period Thru 395
10/01/98-09/30/00 $396,406,378 $23,187,199 419,593,577
[Neg. Cost Overrun MOD 135 $9,200,000 $0 9,200,000
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 0
Total FY99-FY00 $405,606,378 $23,187,199 428,793,577
(10/01/00-09/30/01) $215,635,118 $13,106,768 228,741,886
[Neg. Cost Overrun MOD 135 $18,804,377 $0 18,804,377
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 0
Total FYO1 $234,439,495 $13,106,768 247,546,263
(10/01/01-09/30/02) $234,055,207 $14,098,312 248,153,519
Neg. Cost Overrun MOD 135 $19,865,804 $0 10,865,904
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 0
Total FY02 $253,821,111 $14,098,312 268,019,423
(10/01/02-09/30/03) $247,365,902 $15,357,411 262,723,313
[Neg. Cost Overrun MOD 135 $22,426,471 $0 22,426,471
Cost Overrun $0 $0 0
Mod No. Cost Overrun 1]
Mod No. 0
Total FY03 $269,792,373 $15,357,411 285,149,784
TOTAL BASIC PERIOD $1,164,872,843 $65,749,690 1,230,622,533
Option Period 1 Oct 03 - 30 Sept 04
Option 1A
{10/01/03-09/30/04) $244,075,599 $15,352,803 259,428,402
[Neg. Cost Overrun MOD 135 $22,135,767 $0 22,135,767
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 0
Total FY04 $266,211,366 $15,352,803 281,564,169
Option 3BA
(10/01/03-09/30/04) $2,322,030 $185,762 2,507,792
Option 5BA
(10/01/03-09/30/04) $321,092 $25,687 346,779
TOTAL OPTION 1A PERIOD $268,854,488 $15,564,252 284,418,740

Mod No. 418
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NAS10-99001

|
Option_Period 1 Oct 04 - 30 Sept 08

Contract Period Estimated Cost Avallable Award Fee* |Contract Value
Options Thru Mod 410
OPTION 1B
(10/01/04-09/30/05) $278,604,545 $17,043,773 295,648,318
Neg. Cost Overrun MOD 135 $25,8985,945 $0 25,895,945
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 418 $69,032 $210 $69,242
Total FY05 $304,569,522 $17,043,983 321,613,506
(10/01/05-09/30/06) $261,733,595 $14,038,041 275,771,635
Neg. Cost Overrun MOD 135 $29,101,654 $0 29,101,654
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 418 $82,008 $227 $82,235
Total FY0E $290,917,257 $14,038,268 304,955,525
Option 3BB
10/01/04-09/30/05 $2,391,149 $191,292 2,582,441
10/01/05-09/30/06 $2,471,883 $198,231 2,676,114
Total Option 388 $4,869,032 $389,523 5,258,555
Option 588
10/01/04-09/30/05 $331,342 $26,507 357,849
10/01/05-09/30/06 $331,781 $26,542 358,323 |
Total Option 5BB $663,123 $53,049 716,172
TOTAL OPTION 1B Period $601,018,934 $31,524,823 632,543,757
Option Periods 1 Oct 06 - 30 Sep 08
Contract Period Estimated Cost Available Award Fee* |Contract Value
OPTION 1C
(10/01/06-9/30/07) $264,376,870 $17,280,727 281,667,597
Neg. Cost Overrun MOD 135 $31,867,270 $0 31,867,270
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 418 $208,929 $687 209,616
Total FYO7 $296,453,069 $17.291,414 313,744,483
(10/01/07-9/30/08) $269,469,440 $17,585,955 287,055,395
[Neg. Cost Overrun MOD 135 $33,448,837 30 33,448,837
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 418 $139,068 $441 139,500
Total FYO8 $303,057,345 $17,586,396 320,643,741

Mod No. 418
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NAS10-98001 Mod No. 418

Option Periods 1 Oct 06 - 30 Sep 08 Cont.
Option 3BC
10/01/06-098/30/07 $2,539,810 $203,185 2,742,995
10/01/07-09/30/08 $2,621,598 $209,728 2,831,326
Total Option 3BC $5,161,408 $412,913 5,574,321
Option 4BB
10/01/04-09/30/05 $0 $0 0
10/01/05-08/30/06 $0 $0 0
Total Option 4BB $0 $0 0
Option 4BC
10/01/06-09/30/07 $0 $0 $0
10/01/07-09/30/08 $0 $0 $0
Total Option 4BC $0 $0 $0
Option 5BC
10/01/06-09/30/07 $332,204 $26,576 358,780
10/01/07-09/30/08 $341,511 $27,321 368,832
Total Option 5BC $673,716 $53,897 727,612
TOTAL OPTION 1C Period $605,345,537 $35,344,620 640,680,157
TOTAL CONTRACT
VALUE SEP98-SEP08 $2,640,091,802 $148,183,385 $2,788,275,187
*Eamed fees for past periods plus the aveailable fees for future periods
Exercised options are moved above the Total Contract Value Line.
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Mod 418

1 11
—JARTICLE B-4 AWARD FEE
he amount of award fee eamned, if any, shall be determined in accordance with Section J,
| |Attachment J-8, Award Fee Evaluation Plan, and other provisions of this contract as
| lapplicable. The following specifies by award fee period the amount of available award fee,
the amount of earned award fee, and the award fee score.
-
Availablée
Award Fee | Total Award | Adjusted Eamed Eamed
AF| BASIC PERIOD OF | | Through Mod | Fee For Mod | Available | Award Fee | Award Fee Eamed Award Fee
P | PERFORMANCE 417 418 Award Fee Mod 417 Mod 418 | Award Fee |[Score and Mod
1] 10/01/98| 03/31/99|| $7,681,869 $7,681,869 | $6,146,144 $6,146,144 80% Mod 15
2| 04/01/99] 09/30/99|| $6,033,858 $6,033,858 | $4,826,665 $4,826,665 80% Mod 36
3] 10/01/99] 03/31/00|| $7,837,000 $7.837,000 | $6,731,039 $6,731,039 86% Mod 57
4] 04/01/00| 09/30/00|| $6,451,003 $6,451,003 | $5,483,352 $5,483,352 85% Mod 75
5] 10/01/00| 03/31/01 $7,589,239 $7,589,239 | $6,754,934 $6,754,934 89% Mod 99
6} 04/01/01| 09/30/01|| $6,976,249 $6,976,249 | 96,348,388 $6,348,388 91%Mod118
7] 10/01/01| 03/31/02(| $5,863,642 $5,863,642 | $5,336,408 $5,336,408 91%Mod127
8] 04/01/02| 09/30/02{| $9,798,867 $9,798,867 | $8,765,356 $8,765,356 92%Mod147
9] 10/01/02| 03/31/03|; $8,121,627 $8,121,627 | $7,634,968 $7,634,968 94%Mod167
10] 04/01/03| 09/30/03|| $8,128,883 $8,128,883 | $7,722,439 $7,722,439 95%Mod194
11} 10/01/03| 03/31/04|| $7,899,317 $7.899,317 | $7,583,343 $7,583,343 96%Mod220
12] 04/01/04] 09/30/04|| $8,227,738 $8,227,738 $7,980,906 $7,980,906 97%Mod248
13] 10/01/04] 03/31/05/| $9,788,304 $9,788,304 | $9,103,437 $9,103,437 | 93%Mod 283
14{ 04/01/05; 09/30/05|| $8,965,140 $231 $8,965,371 $8,158,136 $210 $8,158,346 91%Mod325
151 10/01/05| 03/31/06|| $9,221,494 $233 $9,221,727 | $7,561,627 $191 $7,561,818 82%Mod350
16] 04/01/06| 09/30/06|| $8,093,220 $44 $8,093,264 | $6,701,187 $36 $6,701,223 | 82.8%Mod393
17] 10/01/06] 03/31/07{| $8,807,947 $467 $8,808,414
18] 04/01/07| 09/30/07|| $8,712,540 $220 $8,712,760
191 10/01/07| 03/31/08]| $8,894,992 $220 $8,895,212
20] 04/01/08| 09/30/08|]| $8,928,012 $220 $8,928,232
GRAND 'liOTAL $162,020,941 $1,635 $162,022,576 $148,183,385 | Earned & Avallable
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Mod No. 418

ARTICLE G-2

CONTRACT FUNDING

!

l

Pursuant to FAR Clause 52.232.22, Limitation of Funds, funds presently allotted to this contract and

the period through which they are estimated to be adequate are specified in the table below:

| |

The below table is created with the beginning values based on modification 371

Total
Funded Funded Funded ADEQUATE
As of MOD Contract Value Cost Fee Cost/Fee THROUGH
Subtotal as
of Mod 371 $2,807,573,014 | $2,031,284,171 $163,520,197| $§ 2,194,804,368 12/8/2006
374 $462,548
376 $3,239,869 $259,190.00| $ 3,499,059 12/15/2006
377 $244,132
378 ($13,628,301)
379 ($2,553,358)
383 $45,580,925 $3,647274|$% 49,238,199 3/20/2006
384 $121,375
385 ($703,275)
388 $207,277
389 $14,362,829 $1,149,027] $ 15,511,856 2/13/2007
391 ($1,384,405)
392 $1,494,374
393 ($1,391,489)
397 ($1,733,940)
399 $69,924,188 $5,593,935| $ 75,518,123 5/16/2007
408 $2,608,945 $208,716| $ 2,817,661 5/20/2007
410 ($1,412,377)
417 $479,010
418 $500,602
TOTAL| $2,788,275,187| $2,167,010,927]  $174,378,339]  $2,341,389,266|




